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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 4
ATLANTA FEDERAL CENTER 

61 FORSYTH STREET 
ATLANTA, GEORGIA 30303-8960

ACTION MEMORANDUM

SUBJECT:

FROM:

THRU:

TO:

Request Ceiling Increase at the Removal Action at the L&R Oil Recovery Facility

Kevin Eichinger, Federal On-Scene Coordinator
Emergency Response, Removal, Prevention, and Preparedness Branch

James W. Webster, Ph.D., Chief 
Emergency Response, Removal, Preventionion, and^rmarednearedness Branch

Franklin E. Hill, Director
Superfund and Emergency Management Division

I. PURPOSE
The purpose of this Action Memorandum is to request and document additional funding to 
complete the emergency response actions described herein for the L&R Oil Recovery Facility 
(the Site) located at 501 Ruth Street, Shelby, Cleveland County, North Carolina. The Site 
continues to pose a threat to public health and the environment that meets the National Oil and 
Hazardous Substances Pollution Contingency Plan (NCP) section 300.415(b) criteria for removal 
actions. Site activities were commenced under the attached Emergency Action Memorandum 
signed October 4, 2018. A ceiling increase is needed to transport and dispose of hazardous 
substances, including approximately 25,000 gallons of hazardous waste and 25,000 gallons of 
waste oil contaminated water contained on-site in totes and underground storage tanks. If 
approved, this ceiling increase will bring the total project ceiling to $872,000 which will be 
funded through the Regional Removal Allowance.

H, SITE INFORMATION
A. Site Description

Site Name: L&R Oil Recovery 
Superfund Site ID (SSID): C466 
NRC Case Number: 1224615 
CERCLIS Number: NCR000169185
Site Location: 501 Ruth Street, Shelby, Cleveland County, North Carolina 28150 
Lat/Long: 35.29957,-81.5287140
Potentially Responsible Party (PRP): L&R Oil Recovery LLC
NPL Status: Non-NPL
Removal Start Date: September 14, 2018

Internet Address (URL) • http://www.epa.gov
Recycled/Recyclable . Prtnlad with Vegetable Oil Based Inks on Recycled Paper (Minimum 30% Postconsumer) 11133737



B. Site Background

1. Removal Site Evaluation

On September 14, 2018, the North Carolina Department of Environmental Quality 
(NCDEQ), the City of Shelby and Cleveland County officials responded to a report of an 
approximately 3,000-gallon spill of used/waste oil. A 6,500-gallon tanker-trailer used to 
store used/waste oil had been positioned behind the building and discharged its contents 
into the building via a hose placed through a window. The oil filled the building, ran out 
onto the property and onto Ruth Street. A nearby storm drain and several sections of the 
sanitary sewer system were impacted by the spill. The storm drain led to Hickory Creek 
which is a tributary of the Broad River. The facility is located directly adjacent to 
occupied residential structures. One residential property was impacted by the spill. Two 
samples of the spilled oil were obtained and sent to a laboratory for analytical testing.
The analytical results indicated that the oil contained PCBs (Aroclor 1242) at 20.9 parts 
per million (ppm) and 18.3 ppm. The Site experienced significant rain from the outer rain 
bands of Hurricane Florence and is not located in a natural disaster declared county.

In addition to the 3,000-gallon PCB-contaminated oil release, the following threats exist 
on the Site:

• 42 - 275 and 330-gallon intemiediate bulk containers (IBC) containing flammable 
and combustible material,

• 12 - 55-gallon drums containing flammable and combustible material,

• 1 - DOT 306AL tanker containing approximately 8,600 gallons of PCB containing 
waste oil (Note: The PRP provided analytical results for the material. The results 
indicated that the oil contained 25,613 ppm Aroclor 1242. The tanker is leaking from 
behind the shutoff valves. The leak cannot be secured.); and

• 1 - 6,500-gallon tanker used to store, used oil (Note: The tanker still contains 
approximately 1,000 gallons of PCB-contaminated used oil at 20.9 ppm.).

• 3 - Underground storage tanks (UST), containing 44,000 gallons of used oil and 
water mixture.

2. Physical Location and Site Characteristics

The Site is located at 501 Ruth Street in Shelby, North Carolina. The geographical 
coordinates are 35.29957, -81.5287140. The 1.14-acre Site was originally an oil trans­
load facility. It is currently used as an used oil and spent oil filter recovery center. The 
Site consists of a 6,500-square foot single story building and a two-bay covered loading 
rack. The main building is dilapidated. The roof is not intact, and a section of the 
concrete floor is missing. The used oil is stored in tankers and then transported to a used 
oil recycling facility. The oil filters are drained into containers inside the building and 
then stored for disposal in a covered roll-off dumpster. Multiple IBCs and 55-gallon 
drums are stored inside and outside the building. Seven 20,000-gallon USTs are on the 
property. The PRP reports that two of the USTs contain an unknown amount of diesel



fuel and water. One oil recovery truck is stored in the loading rack. The Site is located 
directly adjacent to a residential community. The Site is fenced; however, there is 
evidence of trespassing and vandalism.

III. THREATS TO PUBLIC HEALTH, WELFARE OR THE ENVIRONMENT

A. Nature of Actual or Threatened Release of Hazardous Substances, Pollutants or 
Contaminants

PCBs are hazardous substances as defined by Section 101(14) of CERCLA. The large 
volume of PCB containing used oil at the Site along with releases of PCB-contaminated used 
oil to the environment constitute a threat to public health and the environment.

Actual or threatened releases of hazardous substances from this Site may present an 
imminent and substantial endangerment to public health, welfare or the environment.

B. Applicable factors which were considered in determining the appropriateness of a 
removal action (40 CFR 30.415)

Actual or potential exposure to nearby human populations, animals or the food 
chain from hazardous substances or pollutants or contaminants [300.4l5(b)(2)(i)]

Three thousand (3,000) gallons of PCB-contaminated used oil was released to the 
environment from the Site. This spill migrated off-site and onto a residential property. A 
tanker containing 8,600 gallons of PCB containing used oil (25,613 ppm) is leaking on-site. 
Unsecured drums, ICBs of hazardous substances and an additional tanker are stored on-site. 
A residential community is located directly across the street from the Site. These conditions 
represent an actual exposure to nearby human population, animals and the food chain from 
hazardous substances.

Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or other bulk 
storage containers, that pose a threat of release [300.415(b)(2)(iii)]

Multiple tankers, IBCs and 55-gallon drums are located on-site. Initial hazard categorization 
testing has determined that these materials are flammable and combustible. Multiple 
containers are unsecured and subject the ,release of hazardous substances.

Weather conditions that may cause hazardous substances or pollutants to migrate or to be 
released [300.315(b)(2)(v)J

Three thousand (3,000) gallons of PCB-contaminated used oil was released to the 
environment from the Site. This spill migrated off-site and onto a residential property. A 
tanker storing 8,600 gallons of PCB containing used oil (25,613 ppm) is leaking on-site. An 
additional tanker, drums and IBCs of hazardous substances are located on-site and are not 
secured. The roof is not intact. A weather event may cause the hazardous substances to be 
released or migrate off-site and impact the nearby residential community.



Threat of fire or explosion [300.415(b)(2)(vi)]

Initial hazard categorization testing has determined that these materials are flammable and 
combustible. The tankers and containers are unsecured and subject to a fire or explosion.
Two tankers, IBCs, 55-gallon drums and other containers of unknown hazardous substances 
are located on-site and are not secured.

The availability of other appropriate federal or state response mechanisms to respond to the 
release [300.415(b)(2)(vii)]

The PRP has stated that he did not have the funds available to respond to the spill or perform 
any of the required cleanups. The NCDEQ requested EPA assistance.

Other situations or factors that may pose threats to the public health or welfare of the 
United States or the environment [300.415(b)(2)(viii)]

The facility is located near residential structures, and the PRP does not have the funding 
available to perform the necessary remedial actions needed to prevent further environmental 
harm, or to remove the PCB-contaminated waste oil. Substantial remediation of the Site may 
be necessary as oil may have contaminated the soil underneath the building pad. There is also 
a concern that historical contamination has occurred.

IV. SELECTED REMOVAL ACTIONS AND ESTIMATED COSTS

A. Situation and Removal Activities to Date

1. Current Situation

On September 14, 2018, the NCDEQ, local officials and the local fire department 
responded to secure the release. Sand and oil dry were spread to absorb and contain the 
spill. The City of Shelby contracted with an environmental services company and 
removed the oil from the storm drain. The NCDEQ’s staff assessed the outfall to Hickory 
Creek and did not observe an oil sheen.

2. Removal Activities to Date

a. Federal Govemment/Private Party

Due to the urgency of the response, impending weather and travel time to the Site, the 
EPA utilized a contracting provision (Basic Ordering Agreement) to hire a local 
response contractor for initial site stabilization. The contractor was mobilized on 
September 14, 2018. The response contractor arrived on-scene with personnel, a 
vacuum truck and other response equipment to address the spill. Federal On-Scene 
Coordinator (FOSC) Englert coordinated the initial stabilization efforts from the 
Regional Operations Center, FOSC Eichinger responded and took over the Site on 
September 18, 2018. The EPA’s Superfund Technical Assessment and Response 
Team (START) contractors were mobilized. FOSC Eichinger arrived on-scene and



met with the property owner and the response contractor. Response operations from 
the previous operations were reviewed. The property owner provided FOSC 
Eichinger with written access to perform the necessary response operations to 
stabilize the Site. During the previous and current operational periods, the response 
contractor performed or will perform the following operations;

1. Cleaned the road surface,
2. Excavated contaminated soil from the Site and one nearby residential property,
3. Removed bulked oil spilled inside the building and collected by earthen berms,
4. Used absorbent media to remove residual oil inside the building, and
5. Installed hay bales and oil absorbent boom around the perimeter fence line of the 

building to contain any residual oils.
START contractors conducted hazard categorization (HAZCAT) testing on the drums 
and the IBCs. Samples were obtained from the IBCs, drums and the two tankers and 
sent offsite for analysis (list tests). Soil samples were collected around the property 
and the nearby residential property impacted by the spill.

The EPA’s Emergency and Rapid Response Services (ERRS) contractors were 
mobilized on September 18, 2018, to address the leaking tanker of PCB-containing 
oil. The PCB oil was transferred to IBCs and staged inside a secured storage 
container (CON EX box) pending approval of the waste profile and completion of 
disposal arrangements.

The waste generated by the emergency response operations is staged pending on-site 
■ approval of the waste profile and completion of disposal arrangements.

b. State/Local

State and local agencies responded and took initial emergency defensive actions to 
contain the spill.

3. Enforcement

The PRP stated that he did not have the funds available to respond to the spill or perform 
any of the required cleanups. NCDEQ requested EPA assistance. FOSC Eichinger will 
work with EPA Enforcement to identify PRPs. The current property owner is identified 
in the attached enforcement addendum.

B. Planned Removal Actions

1. The site management will be transitioned to a potential time-critical removal action. The 
PRP stated that he did not have the funds available to respond to the spill or perform any 
of the required cleanups. On September 17, 2018, the NCDEQ Hazardous Waste Section 
formally referred the Site to the EPA Emergency Response, Removal and Prevention 
Branch for Time-Critical Removal Action consideration. The facility is located near 
residential structures and does not have the funding available to perform the necessary



remedial actions needed to prevent further environmental harm, or to remove the PCB- 
contaminated waste oil. Substantial remediation of the Site may be necessary as oil may 
have contaminated the soil underneath the building pad and historical contamination may 
have occurred.

2. Anticipated immediate removal activities for the Site include, but are not limited to, the 
following:

a. Ship waste generated for the response off-site for proper waste disposal.
b. Implement removal actions to abate the threat to human health and the environment 

based on the results of the further investigation.

3. Contribution to Remedial Performance

Any potential long-term remedial actions will be coordinated with the appropriate state 
and federal programs and will be consistent with the Remedial Design for the Site.

4. ARARs

In accordance with the NCP at 40 CFR 300.415(j), on-site removal actions conducted 
under the CERCLA are required to attain ARARs to the extent practicable considering 
the exigencies of the situation or provide grounds for invoking a CERCLA waiver under 
Section 121(d)(4). In determining whether compliance with ARARs is practicable, the 
lead agency may consider appropriate factors, including (1) the urgency of the situation; 
and (2) scope of the removal action to be conducted. Additionally, under 40 CFR 
300.405(g)(3), other advisories, criteria or guidance may also be considered when 
conducting the removal action. ARARs include only federal and state environmental or 
facility siting laws/regulations and do not include occupational safety or worker 
protection requirements. Compliance with OSHA standards is required by 40 CFR 
300.150. ARARs are typically divided into three categories: (1) chemical-specific; (2) 
location-specific; and (3) action-specific.

Under CERCLA Section 121(e)(1), federal, state of local permits are not required for the 
portion of any removal or remedial action conducted entirely on-site as defined in 40 
CFR § 300.5. See also 40 CFR §§ 300.400(e)(1) & (2). On-site means the areal extent of 
contamination and all suitable areas in very close proximity to the contamination 
necessary for implementation of the response action. On-site response actions must 
comply, to the extent practicable, with substantive but not administrative requirements of 
ARARs. Off-site activities such as transportation and disposal of wastes are required to 
comply with all applicable requirements, including the administrative portions.

As provided in CERCLA Section 121(d)(3) and the Off-site Rule at 40 CFR 300.440 et 
seq. the off-site transfer of any hazardous substance, pollutant or contaminant generated 
during the response action will be sent to a treatment, storage or disposal facility that is in 
compliance with applicable federal and state laws and has been approved by the EPA for 
acceptance of CERCLA waste.



C. Estimated Costs

Extramural costs: Current
CeiUng

Proposed
Increase

Proposed
Ceiling

Contractor costs (ERRS) $577,000 $200,000 $777,000
Contractor costs (START) S 45,000 $ 0 $ 45,000
Contingency costs $ 0 $ 50,000 $ 50,000

Total Removal Project Ceiling $622,000 $250,000 $872,000

EPA direct and indirect costs, although cost recoverable, do not count toward the Removal 
Ceiling for this removal action. Liable parties may be held financially responsible for costs 
incurred by the EPA as set forth in Section 107 of CERCLA.

V. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR 
NOT TAKEN
A delay in action or no action at this Site would have increased the actual or potential threats to 
the public health and/or environment.

VI. OiUTSTANDING POLICY ISSUES 

None.

VII. RECOMMENDATION

This decision document represents the selected removal action for the L & R Oil Recovery Site 
in Shelby, North Carolina developed in accordance with CERCLA as amended, and not 
inconsistent with the NCP. This decision is based on the Administrative Record for the Site.

Conditions at the Site continue to meet the NCP Section 300.415(b) criteria for a removal action. 
I recommend your approval for the proposed action to allow continued removal response. The 
total projected ceiling, if approved, will be $872,000.

APPROVED:
Franklin E. Hill, Director
Superfund & Emergency Management Division

DATE:

DISAPPROVED:
Franklin E. Hill, Director
Superfund & Emergency Management Division

DATE:

Attachments: September 19,2018 Emergency Action Memo
December 4, 2018 Ceiling Increase Action Memo
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 4
ATLANTA FEDERAL CENTER 

61 FORSYTH STREET 
ATLANTA, GEORGIA 30303-8960

5250,000 EMERGENCY ACTION MEMORANDUM

DATE: September 19, 2018

SUBJECT: Action Memorandum for an Emergency Response Removal Action at the L«&R Oil
Recovery Facility pursuant to the Federal On-Scene Coordinator’s delegated authority 
under CERCLA Section 104

FROM: Kevin Eichinger, Federal On-Scene Coordinator
Emergency Response, Removal and Prevention Branch

THRU: James W. Webster, Ph.D., Chief ^ ^
Emergency Response, Removal and Preventio^Branch j

TO: Site File ^

I. PURPOSE
The purpose of this memorandum is to document the decision to initiate the emergency response 
actions described herein for the L&R Oil Recovery Facility (the Site) located at 501 Ruth Street, 
Shelby, Cleveland County, North Carolina pursuant to the Federal On-Scene Coordinator's 
(FOSC) delegated authority under the Comprehensive Environmental Response, Compensation 
and Liability Act (CERCLA) Section 104.

II. SITE INFORMATION
A. Site Description

Site Name: L&R Oil Recovery 
Superfund Site ID (SSID): C466 
NRC Case Number: 1224615 
CERCLIS Number: NCR000169185
Site Location: 501 Ruth Street, Shelby, Cleveland County, North Carolina 28150 
Lat/Long: 35.29957,-81.5287140
Potentially Responsible Party (PRP): L&R Oil Recovery LLC.
NPL Status: Non-NPL
Removal Start Date: September 14,2018

Internet Address (URL) • http7/www.epa.gov
Hecyc^ed/Recydable • Printed with Vegetatjle Oil Based Into on Recycled Pa^r (Mnimuni 30% Postconsumer)



B. Site Background

1. Removal Site Evaluation

On September 14. the North Carolina Depaitmejit of Environmental Quality (NCDEQ). 
the City of Shelby and Cleveland County orUeials responded to a report of an 
appro.ximalely 3,000-gallon spill ofused/waste oil. .A 6,500-gallon tanker-trailer u.sed to 
store used/waste oil had been positioned behind the building and discharged its contents 
into the building via a hose placed through a window. The oil Itllerl the building, ran out 
onto the property and onto Ruth Street. A nearby storm drain and several sections of the 
sanitary sewer system were impacted by the spill. The slonn drain led to Hickory Creek 
which is a tributary of the Broad River. The facility is located directly adjacent to 
occupied residential structures. One residential pro|Krty was impacted by the spill. Two 
samples of the spilled oil were obtained and .sent to a laboratory for analytical testing. 
The analytical results indicated that the oil contained I’CBs (Aroelor 1242) at 2().9 ppm 
and IS.3 ppm. 'fhe Site e.xpericnecd significant rain from the outer rain bands of 
Humeane Florence and is not located in a natural disaster declared county.

In addition to the 3.()0()-gallon PCB-contaminatcd oil release, the following threats exist 
on the Site;

• 42 - 275 and 330-gallon intcmiediate bulk containers (IBC) containing llammable 
and combustible material,

• 12 - 55-gullon drums containing llammiible and combustible material,

• I - DOT 306AL tanker containing approximately i>.6IK)-gallons of PCB containing 
wa.ste oil (Note: 'fhe PRP provided analytical results for the material. The results 
indicated that the oil contained 25,613 ppm Aroelor 1242. The tanker is leaking from 
behind the shutoff valves. The leak cannot be secured.); and

• I - 6.500-gallon tanker u.sed to store, u.sed oil (Note; The tanker still contains 
approximately 1,001) gallons of PCB contaminated u.sed oil at 20.9 ppm.).

2. Physical Location and Site Characteristics

The Site is located at 501 Ruth Street in Shelby, North Carolina. The geographical 
eoordinale.s are 35.29957. -81.5287140. The 1.14-aerc site was originally an oil trans­
load facility. It is eunently u.sed as an used oil and spent oil filter recovery center. The 
Site consists of a 6,500-si|uare foot single story building and a tw’o-bay covered loading 
rack. The main building is dilapidated. The roof is not intact, and a section of the 
concrete tloor is missing. The used oil is stored in tankers and then transported to a used 
oil recycling facility. The oil filters arc drained into container.s inside the building and 
then stored for disposal in a covered roll-off dumpster. Multiple IBCs and 55-gallon 
dnims are stored inside and outside the building. There arc seven 20,000-gallon 
underground storage tanks (UST) on the properly. The PRP reports that two of the USTs 
contain an unknown amount of diesel fuel and water. One oil recovery truck is stored in 
the loading rack. The Site is located directly adjacent to a residential community. The 
Site is fcncetl; liowcvcr, there is evidence of trespassing and vandalism.



in. THREATS TO PUBLIC HEALTH, WELFARE OR THE ENVIRONMENT

A. Nature of Actual or Threatened Release of Hazardous Substances, Pollutants or 
Contaminants ’ ~

PCBs are hazardous substances as defined by Section 101 (14) of CERCLA. The large 
volume of PCB containing used oil at the Site along with releases of PCB contaminated used 
oil to the environment constitute a threat to public health and the environment.

B. Applicable factors which were considered in determining the appropriateness of a 
removal action (40 CFR 30.415)

Actual or potential exposure to nearby human populations, animals or the food 
chain from hazardous substances or pollutants or contaminants [300.dI5(b)(2)(i)].

3,000 gallons of PCB contaminated used oil was released to the environment from the Site. 
Tlus spill migrated off-site and onto a residential property. A tanker containing 8,600 gallons 
of PCB containing used oil (25,613 ppm) is leaking onsite. Unsecured drums, ICBs of 
hazardous substances and an additional tanker are stored onsite. A residential community is 
located directly across the street from the Site. These conditions represent an actual exposure 
to nearby human population, animals and the food chain from hazardous substances.

Hazardous substances or pollutants or contaminants in drums, barrels, tanks, , or other bulk 
storage containers, that pose a threat of release [300.4l5(b)(2)(iii)J.

Multiple tankers, IBCs and 55-gallon drums are located on the site. Initial hazard 
categorization testing has determined that these materials are flammable and combustible. 
Multiple containers are unsecured and subject the release of hazardous substances.

Weather conditions that mav cause hazardous substances or pollutants to migrate or to be 
released [300.3I5(b)(2)(v)j

3,000 gallons of PCB contaminated used oil was released to the environment from the Site. 
This spill migrated off-site and onto a residential property. A tanker storing 8,600 gallons of 
PCB containing used oil (25,613 ppm) is leaking onsite. An additional tanker, drums and 
IBCs of hazardous substances are located onsite and are not secured. The roof is not intact. A 
weather event may cause the hazardous substances to be release or migrate off-site and 
impact the nearby residential community.

Threat of fire or explosion [300.4l5(b)(2)(vi)J

Initial hazard categorization testing has determined that these materials are flammable and 
combustible. The tankers and containers are unsecured and subject to a fire or explosion.
Two tankers, IBCs, 55-gallon drums and other containers of unknown hazardous substances 
are located onsite and are not secured.



The availabilitv of other appropriate federal or state response mechanisms to respond to the 
release [300.415(b)(2)(vii)]

The Potential Responsible Party (PRP) has stated that he did not have the funds available to 
respond to the spill or perfonn any of the required cleanups. The NCDEQ requested EPA 
assistance.

Other situations or factors that may pose threats to the public health or welfare of the 
United States or the environment f300.4l5(b)(2)(viii)J.

The facility is located near residential struetures. and the PRP docs not have the 
funding available to pcrfomi the necessary remedial actions needed to prevent further 
environmental hami. or to remo\ e the PCB contaminated waste oil. Substantial 
remediation of the Site may he necessary as oil may have contaminated the soil 
underneath the building pad. There is also a concern that historical contamination has 
occuned. ,

IV. SELECTED REMOVAL ACTIONS AND ESTIMATED COSTS 

A. Situation and Removal Activities to Date

1. Current Situation

On September 14. 20IS. the NCDEQ. local oftlcials, and the local fire department 
responded to secure the release. Saiul and oil dry were spread to absorb and contain the 
spill. The City of Shelby contracted with an environmental scr\'iccs company and 
removed the oil from the storm drain. The NCDEQ's staff assessed the outfall to Hickory 
Creek and did not observe an oil sheen.

2. Removal Activities to Date

a. Federal Govemment/Private Party

Due to the urgency of the response, impending weather and travel time to the Site, the 
EPA utilized a contracting provision (Basic Ordering Agreement) to hire a local 
response contraetor for initial site stabilization. Tlie contractor was mobilized on 
September 14. The response contractor anived on scene with personnel, a vacuum 
truck and other response equipment to address the spill. FOSC Englcrt coordinated 
the initial stabilization efforts from the Regional Operations Center (REOC). FOSC 
Eichinger responded and took over the Site on September 18. EPA’s Superfund 
Emergency Response and Response Training (START) contractors were mobilized. 
FOSC Eichinger arrived on scene and met with the property owner and the response 
contractor. Re.sponse operations from the previous operations were reviewed. The 
property owner provided FOSC Eichinger with written access to perform the 
necessary response operations to stabilize the Site. During the previous and current 
operational periods, the response contractor perfomied or will perform the following 
operations;



1. Cleaned the road surlaee.
2. Excavated contaminated soil from the Site and one nearby residential property:

' “ 3. " Removed bulked oil spilled inside the building and collected by eanhen bernis.
4. Used absorbent media to remove residual oil inside the building, and
5. Installed hay bales and oil absorbent boom around the perimeter fence line of the 

building to contain any residual oils.
START contractors conducted hazard categorization fHAZCAT) testing on the diums 
and the IBCs. Samples were obtained from the IBCs.. drums and the two tankers and 
sent'offsite for analysis (list tests). Soil samples were collected around the property 
and the nearby residential property impacted by the spill.

The EP.‘Vs Emergency and Rapid Rcmos al Semccs (ERRS) contractors were 
mobilized on September 18 to address the leaking tanker of PCB containing oil. The 
PCB oil was transferred to IBCs and staged inside a secured storage container 
(CON E.X bo.x) pending approval of the waste profile and completion of disposal 
arrangements.

The waste generated by the emergency response operations will be staged pending 
on-site approval of the waste profile and completion of disposal anangements.

b. State/Local

State and Local Agencies responded and took initial emergency defensive actions to 
contain the spill.

3. Enforcement

The Potential Responsible Party (PRP) stated that he did not have the funds available to 
re.spond to the spill or perfomi any of the required cleanups. NCDEQ requested .EPA 
assistance. FOSC Eichinger will work with EPA Enforcement to identify PRPs. The 
current property owner is identified in the attached enforcement addendum.

B. Planned Removal Actions

1. The site management will be transitioned to a time-critical removal action. The Potential 
Responsible Party (PRP) stated that he did not have the funds available to respond to the 
spill or perfonn any of the required cleanups. On September 17. the NCDEQ Hazardous 
Waste Section fonnally referred the Site to the EPA Emergency Response, Removal and 
Prevention Branch for Time-Critical Removal Action consideration. The facility is 
located near residential structures and does not have the funding available to perform the 
necessary remedial actions needed to prevent further environmental hann, or to remove 
the PCB contaminated waste oil. Substantial remediation of the Site may be necessary as 
oil may have contaminated the soil underneath the building pad and historical 
contamination may have occurred.



2. Anticipated immediate removal activities for the Site include, but are not limited to, the
following:

a. Continue the disposal approval process for the waste material generated during the 
initial emergency response. The PCB concentration of this material is less than 50 
ppm.

b. Begin the dispo.sal approval process for the waste material that previously c.xisted on 
the Site. This process will begin when the anal>1ical sample results are recci\ cd,

c. Collect and replace oil absorbent materials used to collect residual oils that may be 
released from the Site after each rain event.

d. Conduct further studies to determine additional threats to human health and the 
' environment, and

e. Implement removal actions to abate the threat to human health and the environment 
based on the results of the further studies.

3. Contribution to Remedial Performance

Any potential long-term remedial actions will be coordinated with the appropriate state 
and federal programs and will be consistent with the Remedial Design for the Site.

4. ARARs

Removal actions conducted under CERCLA are required to attain ARARs to the extent 
practicable. In determining whether compliance with ARARs is practicable, the FOSC 
may consider appropriate factors, including the urgency of the situation and the scope of 
the removal action to be conducted.

C. Estimated Costs
Contractor costs (ERRS) 
Contractor costs (START) 
Contingency costs_____ ■

S 200,000 
$ 30,000 
S 20.000

Total Removal Project Ceiling $ 250,000

V,

EPA direct and indirect costs, although cost recoverable, do not count toward the Removal 
Ceiling for this removal action. Liable parties may be held Financially responsible for costs 
incurred by the EPA as set forth in Section 107 of CERCLA.

EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR 
NOT TAKEN

A delay in action or no action at this Site would have increased the actual or potential threats to 
the public health and/or environment.

OUTSTANDING POLICY ISSUES

None.



VII. APPROVALS

This decision document represents the selected removal action for this Site, developed in 
accordance with CERCLA as amended, and not inconsistent with the National Contingency Plan. 
This decision is based on the administrative record for the Site.

Conditions at the Site meet the NCP section 300.415(b) criteria for a removal action, and through 
this document, 1 am approving tlie proposed removal actions. The total project ceiling is 
$250,000, and $200,000 ofthis amount will be funded from the Regional Removal Allowance.

Date^vin Er^hirfg 
^Federal On-Scen/ Coo



   
 
 
 
 
 
 

Note: Due to the CONFIDENTIAL nature of the material, the Enforcement  
Addendum has been withheld.  Withheld material is available, for Judicial review only,  
at EPA Region 4, Atlanta, Georgia. 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 4

ATLANTA FEDERAL CENTER 
61 FORSYTH STREET 

ATLANTA, GEORGIA 30303-8960

ACTION MEMORANDUM

litL 04 2uia

DATE: December 3, 2018

SUBJECT: Request Ceiling Increase at Emergency Response Removal Action at the L&R Oil
Recovery Facility pursuant to the Federal On-Scene Coordinator’s delegated authority 
under CERCLA Section 104

FROM: Kevin Eichinger, Federal On-Scene Coordinator
Emergency Response, Removal and Prevention Branch

THRU: James W. Webster, Ph.D., Chief
Emergency Response, Removal and Prevention Branch

TO: Franklin E. Hill, Director
Superfund Division

I. PURPOSE
The purpose of this Action Memorandum is to request and document additional funding to 
continue the emergency response actions described herein for the L&R Oil Recovery Facility 
(the Site) located at 501 Ruth Street, Shelby, Cleveland County, North Carolina. The Site 
continues to pose a threat to public health and the environment that meets the National Oil and 
Hazardous Substances Pollution Contingency Plan (NCP) section 300.415(b) criteria for removal 
actions. Site activities were commenced under the attached Emergency Action Memorandum 
signed October 4, 2018. A ceiling increase is needed to transport and dispose of hazardous 
substances, including PCB containing wastes with a PCB concentration of appro.ximately 37,000 
parts per million (PPM), generated during the emergency cleanup operations. If approved, this 
ceiling increase will bring the total project ceiling to $622,000 of which $510,000 will be funded 
through the Regional Removal Allowance.

II. SITE INFORMATION
A. Site Description

Site Name: L&R Oil Recovery 
Superfund Site ID (SSID): C466 
NRC Case Number: 1224615 
CERCLIS Number: NCR000169185
Site Location: 501 Ruth Street, Shelby, Cleveland County, North Carolina 28150 
Lat/Long: 35.29957,-81.5287140
Potentially Responsible Party (PRP): L&R Oil Recovery LLC.

Internet Address (URL) • http:y/www.epa.gov
Recycted/Recyclable • Printed with Vegetable Oil Based Inks on Recycled Paper (Minimum 30% Postconsumer)



NPL Status: Non-NPL
Removal Start Date: September 14, 2018

B. Site Background

1. Removal Site Evaluation

On September 14, the North Carolina Department ol'Environmental Quality (NCDEQ), 
the City of Shelby and Cleveland County olTicials responded to a report of an 
approximately 3,000-gallon spill of iised/waste oil. A 6,500-gallon tanker-trailer used to 
.store used/waste oil had been positioned behind the building and diseharged its eontents 
into the building via a hose placed through a window. The oil filled the building, ran out 
onto the property and onto Ruth Street. A nearby stonii drain and several sections of the 
sanitary sewer system were impacted by the spilt. The storm drain led to Hickory Creek 
which is a tributary of the Broad River. The facility is located directly adjacent to 
occupied residential stiiietiires. One residential property was impacted by the spill. Two 
samples of the spilled oil were obtained and sent to a laboratory for analytical testing. 
The analytical results indicated that the oil contained PCBs (Aroclor 1242) at 20.9 ppm 
and IS.3 ppm. The Site experienced significant rain from the outer rain bands of 
Hurricane Florence and is not located in a natural disaster declared county.

In addition to the 3,000-gallon PCB-contaminated oil release, the folh>wing threats exist 
on the Site:

• 42 - 275 and 330-gallon intermediate bulk containers (IBC) containing flammable 
and combustible material,

• 12 - 55-gallon drums containing flammable and combustible material,

• I - DOT 306AL tanker containing approximately 8,600-gallons of PCS containing 
waste oil (Note: The PRP provided analytical results for the material. 1’hc results 
indicated that the oil contained 25,613 ppm Aroclor 1242. The tanker is leaking from 
behind the shutolTvalves. The leak cannot be secured.); and

• I - 6,500-gallon tanker used to store, used oil (Note: The tanker still contains 
approximately 1,000 gallons of PCB contaminated used oil at 20.9 ppm.).

• 3 — Underground storage tanks, containing 44,000 gallons of used oil and water 
mixture.

2. Physical Location and Site Characteristics

The Site is located at 501 Ruth Street in Shelby, North Carolina. The geographical 
coordinates arc 35.29957, -81.5287140. The 1.14-acrc site was originally an oil trans­
load facility. It is currently used as an used oil and spent oil filter recovery center. The 
Site consists of a 6,500-squarc foot single story building and a two-bay covered loading 
rack. The main building is dilapidated. The roof is not intact, and a section of the 
concrete floor is missing. The used oil is stored in tankers and then transported to a used 
oil recycling facility. The oil filters arc drained into containers inside the building and 
then stored for disposal in a covered roll-off dumpster. Multiple IBCs and 55-gallon 
drums arc stored inside and outside the building. Seven 20,000-gallon underground



storage tanks (UST) are on the property. The PRP reports that two of the USTs contain an 
unknown amount of diesel fuel and water. One oil recovery truck is stored in the loading 
rack. The Site is located directly adjacent to a residential community. The Site is fenced; 
however, there is evidence of trespassing and vandalism

i

III. THREATS TO PUBLIC HEALTH, WELFARE OR THE ENVIRONMENT

A. Nature of Actual or Threatened Release of Hazardous Substances, Pollutants or 
Contaminants

PCBs are hazardous substances as defined by Section 101(14) of CERCLA. The large 
volume of PCB containing used oil at the Site along with releases of PCB contaminated used 
oil to the environment constitute a threat to public health and the environment.

Actual or threatened releases of hazardous substances from this site may present an imminent 
and substantial endangerment to public health, or welfare, or the environment.

B. Applicable factors which were considered in determining the appropriateness of a 
removal action (40 CFR 30.415)

Actual or potential exposure to nearby human populations, animals or the food 
chain from hazardous substances or pollutants or contaminants [300.4l5(b)(2)(i)J.

3,000 gallons of PCB contaminated used oil was released to the environment from the Site. 
This spill migrated off-site and onto a residential property. A tanker containing 8,600 gallons 
of PCB containing used oil (25,613 ppm) is leaking onsite. Unsecured drums, ICBs of 
hazardous subst^ces and an additional tanker are stored onsite. A residential community is 
located directly across the street from the Site. These conditions represent an actual exposure 
to nearby human population, animals and the food chain from hazardous substances.

Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or other bulk 
storage containers, that pose a threat of release [300.4l5(b)(2)(iii)J.

Multiple tankers, IBCs and 55-gallon drums are located on the site. Initial hazard 
categorization testing has determined that these materials are flammable and combustible. 
Multiple containers are unsecured and subject the release of hazardous substances.

Weather conditions that mav cause hazardous substances or pollutants to migrate or to be 
released [300.315(b)(2)(v)j

3,000 gallons of PCB contaminated used oil was released to the environment from the Site. 
This spill migrated off-site and onto a residential property. A tanker storing 8,600 gallons of 
PCB containing used oil (25,613 ppm) is leaking onsite. An additional tanker, drums and 
IBCs of hazardous substances are located onsite and are not secured. The roof is not intact. A 
weather event may cause the hazardous substances to be release or migrate off-site and 
impact the nearby residential community.



Threat of fire or explosion [300^4J5(b)(2)(vi)j

Initial hazard categorization testing has detemined that these materials are flammable and 
combustible. The tankers and containers are unsecured and subject to a fire or explosion. 
Two tankers, IBCs, 55-gallon drums and other containers of unknown hazardous substances 
are located onsite and are not secured.

The availability of other appropriate federal or state response mechanisms to respond to the 
release [300.4J5(b)(2)(vii)]

The Potential Responsible Party (PRP) has stated that he did not have the funds available to 
respond to the spill or perform any of the required cleanups. The NCDEQ requested EPA 
assistance.

Other situations or factors that may pose threats to the public health or welfare of the 
United States or the environment [300.415(b)(2)(viii)J.

The facility is located near residential structures, and the PRP does not have the 
funding available to perfonn the necessary remedial actions needed to prevent further 
environmental harm, or to remove the PCB contaminated waste oil. Substantial 
remediation of the Site may be necessary as oil may have contaminated the soil 
underneath the building pad. There is also a concern that historical contamination has 
occurred.

IV. SELECTED REMOVAL ACTIONS AND ESTIMATED COSTS 

A. Situation and Removal Activities to Date

1. Current Situation

On September 14,2018, the NCDEQ, local officials, and the local fire department 
responded to secure the release. Sand and oil dry were spread to absorb and contain the 
spill. The City of Shelby contracted with an environmental services company and 
removed the oil from the storm drain. The NCDEQ’s staff assessed the outfall to Hickory 
Creek and did not observe an oil sheen.

2. Removal Activities to Date

a. Federal Govemment/Private Party

Due to the urgency of the response, impending weather and travel time to the Site, the 
EPA utilized a contracting provision (Basic Ordering Agreement) to hire a local 
response contractor for initial site stabilization. Tlie contractor was mobilized on 
September 14. The response contractor arrived on scene with personnel, a vacuum 
truck and other response equipment to address the spill. FOSC Engleii coordinated 
the initial stabilization efforts from the Regional Operations Center (REOC). FOSC 
Eichinger responded and took over the Site on September 18. EPA’s Superfund 
Emergency Response and Response Training (START) contractors were mobilized.

4



FOSC Eichinger arrived on scene and met with the property owner and the response 
contractor. Response operations from the previous operations were reviewed. Tlie 
property owner provided FOSC Eichinger with written access to perform the 
necessary response"bperations to stabilize the Site. During the previous and current 
operational periods, the response contractor performed or will perform the following 
operations;

1. Cleaned the road surface,
2. Excavated contaminated soil from the Site and one nearby residential property,
3. Removed bulked oil spilled inside the building and collected by earthen bemis,
4. Used absorbent media to remove residual oil inside the building, and
5. Installed hay bales and oil absorbent boom around the perimeter fence line of the 

building to contain any residual oils.
START contractors conducted hazard categorization (HAZCAT) testing on the drums 
and the IBCs. Samples were obtained from the IBCs, drums and the two tankers and 
sent offsite for analysis (list tests). Soil samples were collected around the property 
and the nearby residential property impacted by the spill.

The era’s Emergency and Rapid Removal Services (ERRS) contractors were 
mobilized on September 18 to address the leaking tanker of PCB containing oil. The 
PCB oil was transferred to IBCs and staged inside a secured storage container 
(CONEX box) pending approval of the waste profile and completion of disposal 
arrangements.

The waste generated by the emergency response operations is staged pending on-site 
approval of the waste profile and completion of disposal, arrangements,

b. State/Local

State and Local Agencies responded and took initial emergency defensive actions to 
contain the spill.

3. Enforcement

The Potential Responsible Party (PRP) stated that he did not have the funds available to 
respond to the spill or perform any of the required cleanups. NCDEQ requested EPA 
assistance. FOSC Eichinger will work with EPA Enforcement to identify PRPs. The 
current property owner is identified in the attached enforcement addendum.

B. Planned Removal Actions

1. The site management will be transitioned to a potential time-critical removal action. The 
Potential Responsible Party (PRP) stated that he did not have the funds available to 
respond to the spill or perform any of the required cleanups. On September 17, the 
NCDEQ Hazardous Waste Section formally referred the Site to the EPA Emergency 
Response, Removal and Prevention Branch for Time-Critical Removal Action 
consideration. The facility is located near residential structures and does not have the
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funding available to perform the necessary remedial actions needed to prevent further 
environmental harm, or to remove the PCB contaminated waste oil. Substantial 
remediation of the Site may be necessary as oil may have contaminated the soil 
underneath the building pad and historical contamination may have occurred.

2. Anticipated immediate removal activities for the Site include, but are not limited to, the 
following:

a. Ship waste generated for the response offsite for proper waste disposal.
b. Collect and replace oil absorbent materials used to collect residual oils that may be 

released from the Site after each rain event,
c. Implement removal actions to abate the threat to human health and the environment 

based on the results of the further investigation.

3. Contribution to Remedial Performance

Any potential long-term remedial actions will be coordinated with the appropriate state 
and federal programs and will be consistent with the Remedial Design for the Site.

4. ARARs

Removal actions conducted under CERCLA are required to attain ARARs to the extent 
practicable. In determining whether compliance wiA ARARs is practicable, the FOSC 
may consider appropriate factors, including the urgency of the situation and the scope of 
the removal action to be conducted.

C. Estimated Costs

Extramural costs: Current
Ceiling

Proposed
Increase

Proposed
Ceiling

Contractor costs (ERRS) $200,000 $310,000 $510,000
Contractor costs (START) $40,000 $0 $40,000
Contingency costs $10,000 $62,000 $72,000

Total Removal Project Ceiling $250,000 $372,000 $622,000

V.

EPA direct and indirect costs, although cost recoverable, do not count toward the Removal 
Ceiling for this removal action. Liable parties may be held financially responsible for costs 
incurred by the EPA as set forth in Section 107 of CERCLA.

EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR 
NOT TAKEN

A delay in action or no action at this Site would have increased the actual or potential threats to 
the public health and/or environment.



VI. OUTSTANDING POLICY ISSUES 

None.

VII. RECOMMENDATION

This decision document represents the selected removal action for the L & R Oil Recovery Site in 
Shelby, North Carolina developed in accordance with CERCLA as amended, and not inconsistent with 
the NCP. This decision is based on the Administrative Record for the Site.

Conditions at the Site continue to meet the NCP Section 300.415(b) criteria for a removal action. 1 
recommend your approval for the proposed action to allow continued removal response. The total 
projected ceiling, if approved, will be $622,000 of which an estimated $510,000 comes from the 
Regional Removal Allowance.

P^VED:
Franklin Hill, Director 
Superfund Division

DATE:. MV/2a/2-

DISAPPROVED:
Franklin E. Hill, Director 
Superfund Division

DATE:




